PROJECT KICK-OFF · MARCH 30, 2026

Conscia: Beyond Traditional PIM

A governed semantic foundation and real-time orchestration engine for complex, configurable commerce

POWERED BY: DX GRAPH + DX ENGINE

Conscia × Lovesac Joint Kick-off

Today's Agenda

01

Why We're Here

Business context, the SKU complexity challenge, and what success looks like

02

The Solution

DX Graph as product master + DX Engine as the real-time orchestration layer

03

Project Scope

Deliverables, phasing, and what's out of scope for Phase 1

04

Team & Governance

Roles, responsibilities, working cadence, and escalation paths

05

Open Questions

Items we need Lovesac to confirm to unlock key workstreams

06

Next Steps

Actions, owners, and target dates coming out of today

The Semantic Foundation for Complex, Configurable Commerce

Conscia unifies product data, relationships, and rules into one governed foundation — served in real time to every channel, system, and agent.

Traditional PIM
manages product attributes "at rest" — batch updates, custom integrations, rules hardcoded across apps.
Result: rule debt, variant explosion, cart → BOM mismatch, slower launches.

→

Conscia
delivers real-time, deterministic outcomes — eligibility, compatibility, entitlements, and BOM results — through APIs every channel can rely on.

01 SEMANTIC FOUNDATION

Product Graph

A graph-based repository that models entities, attributes, and relationships as connected data — not flat SKU records. Lovesac's configurable Sactional system — components, covers, inserts, compatibility — lives here as first-class connected knowledge.

- SKU + Configuration + Taxonomy Collections
- COMPATIBLE_WITH, BUNDLES, CONTAINS relationships
- Up to 3 taxonomy views for any channel

02 NATIVE RULES ENGINE

DX Engine

A deterministic rules engine that evaluates eligibility, compatibility, constraints, and entitlements at runtime — not in batch. No more hardcoded logic scattered across apps.

- Configuration Validation flow
- Wizard Step Options flow (POS + web)
- Channel-specific Experience Rules (Quickship, Outdoor)

03 REAL-TIME EXPERIENCE APIs

Every Channel. One Truth.

Experience APIs serve consistent product decisions to every channel and agent — from POS terminals to Lovesac.com to AI shopping agents like Google Shopping and ChatGPT.

- Config ID Creation + BOM Explosion
- Agentic Commerce via MCP (Google, ChatGPT)
- POS, web, marketplace — same governed answers

Why We're Here

01

Lovesac's Sactional is a highly configurable modular furniture system — and that configurability creates massive data complexity at scale.

13+

Attribute Dimensions driving SKU explosion

THE CORE CHALLENGE

DATA MODEL

No Compatibility Model

Rules governing which covers, inserts, and components work together are implicit — not encoded as data relationships. This blocks real-time validation.

INFRASTRUCTURE

Fragmented Source Systems

Product data is distributed across up to 3 backends with no unified transformation pipeline, no canonical taxonomy, and no single source of truth.

CHANNELS

No Real-Time Orchestration

Config validation, BOM explosion, and wizard step logic have no API-first foundation — blocking POS efficiency and AI shopping agent use cases.

The Solution

02

Two complementary platform capabilities that together make Conscia the governed product master for Lovesac.

DX GRAPH

Governed Product Data Layer

"What is true?"

- Single unified SKU Collection — all brands, lines, and roles in one graph
- Compatibility relationships: Cover → Insert (dynamic), Finished Good composition, Taxonomy mappings
- Up to 3 parallel Taxonomy Collections (internal ops, Lovesac.com, marketplace channels)
- Data loaded from up to 3 source backends via Jobs (batch, API, or file ingestion)
- System of record — not a cache. All downstream channels query DX Graph.

DX ENGINE

Real-Time Orchestration Layer

"What should happen?"

- Configuration Validation: verify any Sactional build in real time against graph relationships
- Visual Configurator: power the step-by-step wizard with valid next options
- Config ID Creation: write validated builds to DX Graph as durable Config IDs
- BOM Explosion: resolve a Config ID to a channel-shaped Bill of Materials
- Agentic Commerce ready: flows exposable as MCP tools for Google Shopping, ChatGPT

End-to-End Architecture

SOURCE BACKENDS

Batch feeds · API pulls · File ingestion via Data Buckets — with transformation & normalisation via Jobs

↓

DX GRAPH — Governed Semantic Layer

SKU Collection · Configuration Collection · Taxonomy Collections · COMPATIBLE_WITH · BUNDLES · CONTAINS · MAPS_TO

↓

DX ENGINE — Orchestration Layer (Experience API)

Config Validation · Wizard Step Options · Config ID Creation · BOM Explosion · Channel Feeds

↓

CHANNELS

POS Systems · Lovesac.com · On-site Shopping Agent · Google Shopping · ChatGPT / 3rd-Party AI Agents

Project Scope

03

DX GRAPH

- DX Graph Application provisioning
- SKU, Configuration & Taxonomy Collections (up to 3 taxonomies)
- COMPATIBLE_WITH, BUNDLES, CONTAINS, MAPS_TO relationships
- Data ingest from up to 3 source backends via Jobs
- Update up to 2 existing marketplace feeds

DX ENGINE (POC)

- Configuration Validation orchestration flow
- Visual Configurator wizard step options flow
- Config ID Creation flow
- Config ID ⟶ BOM Explosion flow
- Experience Rules for series & channel constraints

OUT OF SCOPE — PHASE 1

- Lovesac.com frontend integration
- Real-time inventory availability
- Full agentic channel (MCP) production deployment
- Pricing engine integration
- OMS / fulfilment system integration

Implementation Timeline

PHASE 1

Weeks 1–3

Foundation & Data

- Provision DX Graph environment
- Model SKU & Configuration Collections
- Configure data ingest Jobs (3 backends)
- Build COMPATIBLE_WITH Dynamic Relationship

PHASE 2

Weeks 4–6

Taxonomy & Feeds

- Model 3 Taxonomy Collections
- Map all SKUs to taxonomies
- Update 2 marketplace feeds
- Validate data completeness

PHASE 3

Weeks 7–10

DX Engine POC

- Build Config Validation flow
- Build Wizard Step Options flow
- Build Config ID Creation flow
- Build BOM Explosion flow

PHASE 4

Weeks 11–12

Testing & Handoff

- End-to-end integration testing
- Channel-specific QA (POS, web)
- Documentation & runbooks
- Knowledge transfer to Lovesac

Note: Timeline is indicative. Final schedule to be agreed with Lovesac based on data readiness and open question resolution.

Team & Governance

04

TEAM STRUCTURE

Role	Conscia	Lovesac
Executive Sponsor	Sana Remekie	Amelia Jacobs
Project Lead	Conscia PM	Lovesac PM
Solution Architect	David U	—
Conscia Solution Engineer	Laurel Aquino	Lovesac Data Owner
Conscia Platform Engineer	Harshil Maniar	Lovesac Tech Lead
QA / Testing	Conscia QA	Lovesac QA

WORKING CADENCE

Weekly
Project Standup
30 min · Both teams · Status, blockers, decisions

Bi-weekly
Steering Check-in
60 min · Leads only · Scope, risks, milestones

As-needed
Technical Review
Data model, API design, integration reviews

End of Phase
Phase Gate Review
Demo, sign-off, and next phase kick-off

Ongoing
Slack / async comms
Shared channel for day-to-day coordination

Open Questions

05

These items require Lovesac input to unlock key workstreams — we'll aim to resolve them during kick-off.

Q1 **Which 3 source backends will be ingested?**

Format (API vs. file) significantly affects implementation approach and timeline.

Q2 **What are the 3 taxonomy versions required?**

Internal taxonomy known. Marketplace schema (Google, ChatGPT) needs confirmation.

Q3 **Which 2 marketplace feeds will be updated?**

Feed format, update frequency, and API vs. file determines the integration pattern.

Q4 **What is the Config ID format requirement?**

Does Lovesac need a specific format, or integration with an existing OMS?

Q5 **Is Quickship a product type flag or live inventory?**

Currently modelled as classification. Live inventory requires a different integration.

Q6 **What are the Sactional component adjacency rules?**

Which component types can sit next to each other? An adjacency matrix or free-connect confirmation.

Next Steps

06

Actions coming out of today's session — owners and target dates for both teams.

By March 31	Both	Confirm and distribute kick-off notes, decisions, and open question owners
By April 3	Lovesac	Provide list of 3 source backends (format, access method) and 2 marketplace feeds to be updated
By April 3	Lovesac	Confirm 3 taxonomy versions required; share existing internal taxonomy documentation
By April 3	Lovesac	Provide component adjacency rules OR confirm within-series free-connect (resolves Open Question 6)
By April 7	Conscia	Provision DX Graph environment and share access credentials with Lovesac team
April 7	Both	First weekly project standup — review data readiness and confirm Phase 1 sprint plan

Let's build something great together. Welcome to the project.